

Sri H. K. VEERANNA GOWDH.—I will read the names. Construction of a bridge across Malaprabha river near Nagurda Zambothi Road. Plans under preparation. (ii) Construction of high level causeway on Dastikopp Bagewad Road near Sighalli in Belagum District. Construction work in full swing. (iii) Construction of a bridge across Tatrinala. Work in progress. (iv) Construction of a bridge across Malaprabha river near Parishwad-Zombothi Road—Work to be completed by next monsoon. (v) Construction of a bridge across Malaprabha river on Asoka approach Road. Work under completion.

FORMATION OF THE KUSHTAGI-KYADIGUPPA ROAD IN RAICHUR DISTRICT

*Q.—656. Sri E. PUNDLIKAPPA (Kushtagi).—

Will the Government be pleased to state:—

(a) when the work of the formation of the Kushtagi-Kyadiguppa road in Raichur District was commenced.

(b) the period stipulated to the contractor for completing the work, in the first instance;

(c) the number of times the period was extended together with the reasons therefor;

(d) the period stipulated for completing the work at present?

A.—Sri M. N. NAGHNOOR (Deputy Minister for Public Works).—

(a) Earth work in 1947 as a scarcity relief work. Balance work through contract in February 1956.

(b) & (c) The period stipulated to the contractor was up to 31st January 1958, in the first instance as per agreement bond. After this the date was extended to 31st January 1961.

(d) The matter is under consideration. It is proposed to ensure the completion of the work by December 1962.

ಶ್ರೀ ಈ. ಪುಂಡಲೀಕಪ್ಪ.—ಈ ರಸ್ತೆ ಕೆಲಸ 1956ರಲ್ಲಿ ಮಂಜೂರು ಆಗಿದ್ದರೂ ಕೂಡ ಇಷ್ಟು ನಿಧಾನವಾಗಿರುವುದಕ್ಕೆ ಕಾರಣವೇನು ?

†ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರ್.—ಇದರಲ್ಲಿ ಕೆಲಸ ನಿಧಾನವಾಗಿದೆ ಎಂಬುದನ್ನು ಒಪ್ಪಲೇ ಬೇಕು. ಮೊದಲನೆಯ ಚಿಂಡರ್ ಕ್ಯಾನ್ಸರ್ ಮಾಡಿ ಬೇರೆ ಚಿಂಡರ್ ಕರೆದುರಾಯಿತು. ಅದರ ಬೇರೆ ಕಂಟ್ರಾಕ್ಟರ್ ಮುಂದೆ ಯಾರೂ ಬರಲಿಲ್ಲ. ಮೊದಲನೆಯ ಕಂಟ್ರಾಕ್ಟರ್ ಅವರನ್ನೇ ಮನವೊಲಿಸಿ ಈ ಕೆಲಸ ತೆಗೆದುಕೊಳ್ಳುವುದಕ್ಕೆ ಒಪ್ಪಿಸಬೇಕಾಯಿತು. 1962ನೇ ಡಿಸೆಂಬರ್ ಒಳಗಾಗಿ ಈ ಕೆಲಸ ಮುಗಿಸಬೇಕೆಂದು ಅಧಿಕಾರಿಗಳಿಗೆ ಸೂಚನೆ ಕೊಟ್ಟಿದೆ ಈ ಅವಧಿಯಲ್ಲಿ ಮುಗಿಸಲು ಸಾಧ್ಯವಾಗುತ್ತದೆಂದು ಅನಿಸುತ್ತದೆ.

ಶ್ರೀ ಈ. ಪುಂಡಲಿಕಪ್ಪ.—ಹಾಗಾದರೆ ಮೊದಲಿನ ಕಂಟ್ರಾಕ್ಟರ್ ಅವರಿಗೇನೇ ಈ ಕೆಲಸ ಕೊಟ್ಟಿದೆಯೇ ?

ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರ್.—ಹೌದು, ಬೇರೆ ಯಾರೂ ಬರಲಿಲ್ಲ. 17 ಪರ್ಸೆಂಟ್ ಜಾಸ್ತಿ ಮಾಡಿಕೊಟ್ಟಿದೆ. ಈ ಕೆಲಸ ತೆಗೆದುಕೊಳ್ಳಲು ಒತ್ತಾಯಮಾಡಿ ಅಧರಸ್ಸೇ ಒಪ್ಪಿಸಬೇಕಾಯಿತು.

ಶ್ರೀ ಈ. ಪುಂಡಲಿಕಪ್ಪ.—ಪುನಃ ಈ ಕೆಲಸ ಅವರಿಗೇನೇ ಯಾಕೆ ಕೊಡರಾಯಿತು ?

ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರ್.—ಬೇರೆ ಕಂಟ್ರಾಕ್ಟರ್ ಯಾರೂ ಈ ಕೆಲಸ ಮಾಡುವುದಕ್ಕೆ ಬರಲಿಲ್ಲ. ಬಹಳ ಕಷ್ಟವಿದೆ. ಅದರಿಂದ ಅವರಿಗೇನೇ ಕೊಡರಾಯಿತು. ಈಗ ಈ ಕೆಲಸ ಸರಿ ಯಾಗಿ ಅವರು ಮಾಡುತ್ತಿದ್ದಾರೆ. 1962ನೇ ಡಿಸೆಂಬರ್ ಕೊನೆಯಲ್ಲಿ ಈ ಕೆಲಸ ಮುಗಿಯುತ್ತದೆಂದು ಅನಿಸುತ್ತದೆ.

ಶ್ರೀ ಬಿ. ರಾಜಯ್ಯ.—ಬೇರೆ ಚಿಂಡರ್ ಕರೆದು 17 ಪರ್ಸೆಂಟ್ ಜಾಸ್ತಿ ಮಾಡಿಕೊಡರಾಯಿತು ಎಂದು ಹೇಳಿದರು. ಹಾಗಾದರೆ ಹಿಂದಿನ ರೇಟಕ್ಕಿಂತ ಈ ಹೊಸ ರೇಟ್ ಎಷ್ಟು ಜಾಸ್ತಿ ಮಾಡಿದ್ದೀರಿ ?

ಶ್ರೀ ಎಂ. ಎನ್. ನಾಗನೂರ್.—1960-61ನೇ ಇಸವಿಯ ಷೆಡ್ಯೂಲ್ ರೇಟ್ ಅಂದರೆ new rates ಪ್ರಕಾರ ಕೊಟ್ಟಿದ್ದೇವೆ.

SANCTION OF LOANS FOR THE CONSTRUCTION OF WELLS IN KUSHTAGI TALUK

*Q.—658 Sri E. PUNDALIKAPPA (Kushtagi).—

Will the Government be pleased to state :—

(a) the amount of loan sanctioned for the old as well as the new wells to facilitate irrigation in Kushtagi Taluk, since the year 1957 up-to-date ;

(b) the amount out of the above, sanctioned from the funds noted below ;

(1) C. D. Block Funds, (2) Revenue Department Funds,
(3) Central Government Grants ;

(c) the number of wells, the number of engines and pumpsets in respect of which loan has been sanctioned ;

(d) the number of persons to whom loan has been sanctioned for putting up irrigation dams ?